7‘ Washington State
" Department of Transportation

Design-Build

Change Order Checklist

Cont. Title:

C.O. Title:

If Yes, Approval from
State Construction
Office Required

. Executed by the State Construction Office

1. Cost or credit equal to or exceeding $500,000.*3 OYes ONo X
2. Chgnge in the co?tract documents beyond the scope, intent or termini of the [1Yes []No X
original contract. *2
3. Termination of or Changes in Work Committed to DBEs.. O vYes O No X
4. Change in contract time greater than 30 working days. [ Yes [ No X
Il. Executed by the Region
5. Determination of impacts and/or overhead. [ Yes [No X
6. Design or construction work that does not comply with the Mandatory Standards OYes ONo X
7. Achange to a Chapter 1 General Provisions. O Yes [ No X
8. A change to a technical requirement in any of the following sections: Geotechnical,
Environmental, Pavement, Project Documentation, Bridges and Structures, Control of [IYes [INo X
Materials, Minority, Small, Veteran and Women's Business Enterprises (MSVWBE)
Goals, Quality Management Plan, or WSDOT Standard Specifications.
9. Determination of changed condition (Section 1-04.7 of the Request For Proposal). OYes ONo X
10. Settlement of a claim (Section 1-09.11(2) of the Request For Proposal). O Yes [ No X
11. Repair of damage regarding "Acts of God" or "acts of the public enemy or of [IvYes [INo X
government authorities (Section 1-07.13 of the Request For Proposal).
12. A "no-cost" change based upon a determination of "equal or better". O Yes [ No X
Approvals obtained:
Project Engineer: (REQUIRED) Date:
Region: (REQUIRED) Date:
State Construction Office: (REQUIRED) Date:
To be completed by the Project Engineer :
CO Reason(s) (See CCIS Source/Outcome):
Change Order Prepared By: Date:
Has change been entered as lesson learned? OYes CONo CNA
Has design documentation been updated? OYes ONo CNA
Is change approved by program management? OYes ONo ONA
To be completed by the Region :
Is the change eligible for Federal participation? OYes OONo ONA
Change Order Reviewed By: Date:

This form represents the minimum information required by the State Construction Office. *3

*1 Cost or Credit greater than $200,000 on Federal Stewardship requires FHWA apprvoal (see Construction Manual - Ch. 1-04.4)
*2 Per RCW 47.28.050, any change beyond $7,500 that is beyond the original scope shall go through the competitive bidding process.

*3 Changes that do not meet any of the itemized criteria above may be executed by the PE with Region approval.
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